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The research was conducted for The Finnish Red Cross’ Logistic Centre which is 
responsible for most of the organization’s international procurements. The purpose of 
this research was to define procurement guidelines set by the donors and differences 
in the guidelines. The research focused on the two most important donors of Hu-
manitarian Aid: the Ministry for Foreign Affairs of Finland and the European Com-
mission’s Humanitarian Aid and Civil Protection department. The Finnish Red 
Cross’ compliance with the procurement guidelines was evaluated using projects as 
examples. Recommendations were presented based on the findings.  
 
The research was conducted using a qualitative research methodology. The data used 
in theoretical part was collected mainly from printed literature and donors’ electronic 
publications. Due to the topic of the research electronic sources were used more than 
usual. For empirical part of the report, the data was collected from semi-structured 
interviews and observations made during the writer’s internship.  
 
In the theoretical part of the report procurement guidelines set by the above-
mentioned donors are presented in detail, from application for funding up to the au-
dit. The main focus of the report was on the implementation phase – the procurement 
of goods. Following the presentation of the procurement guidelines, the guidelines 
were compared with one another. In the empirical part of the report the compliance 
with the guidelines was reviewed in two different projects: relief supplies to Syria 
and mobile clinic and shelters to Haiti. Based on the interview results the deficien-
cies were clarified and recommendations were presented for the Case Company.  
 
The research results showed that the biggest differences in the procurement guide-
lines of the Ministry for Foreign Affairs of Finland and the European Commission’s 
Humanitarian Aid and Civil Protection department are in the requirements for visibil-
ity and for actual acquisition. The results regarding the organization’s compliance 
with the procurement guidelines show that the main difficulties occur with the Act on 
Public Contracts and knowledge relating to the necessary information needed in the 
report. The suggested solutions for the problem areas were presented for the Logistic 
Centre’s personnel in the recommendations chapter  
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Tutkimus toteutettiin Suomen Punaisen Ristin logistiikkakeskukselle, jonka vastuu-
alueena ovat organisaation kansainväliset materiaalihankinnat. Tutkimuksen tarkoi-
tuksena oli selvittää organisaation rahoittajien asettamat hankintasäännöt ja eroavai-
suudet kyseisissä ohjeissa. Tutkimuksessa keskityttiin kahteen tärkeimpään humani-
taarisen avun rahoittajaan: Suomen ulkoasiainministeriöön ja Euroopan komission 
humanitaarisen avun ja pelastuspalvelun pääosastoon. Raportin empiirisessä osassa 
arvioitiin hankintasääntöjen noudattamista case projektien avulla. Haastattelutulosten 
perusteella esitettiin ratkaisuja ongelmakohtiin.  
 
Tutkimus toteutettiin laadullisena tutkimuksena, johon käytetty tieto kerättiin pää-
sääntöisesti painetusta kirjallisuudesta ja rahoittajien omista sähköisistä julkaisuista. 
Tutkimuksen aiheesta johtuen sähköisiä lähteitä käytettiin tavallista enemmän. Em-
piirisen osan aineisto kerättiin puolistrukturoiduista haastatteluista ja kirjoittajan työ-
harjoittelun aikana tekemistä havainnoista.  
 
Raportin teoreettisessa osassa esiteltiin yllämainittujen rahoittajien hankintasäännöt 
aina rahoituksen hakemisesta projektin tilintarkastukseen. Pääpaino oli projektin to-
teutusvaiheessa – tuotteiden hankinnassa. Hankintasääntöjen esittelyn jälkeen rahoit-
tajien sääntöjä verrattiin keskenään. Empiirisessä osassa tarkasteltiin hankintasääntö-
jen noudattamista kahden eri projektin avulla: avustustarvikkeita Syyriaan ja liikkuva 
klinikka ja suojia Haitiin. Haastattelutulosten perusteella selvitettiin puutteet ohjei-
den noudattamisessa ja niiden perusteella toimeksiantajalle esiteltiin parannusehdo-
tuksia. 
 
Tutkimustulosten perusteella voidaan todeta, että Suomen ulkoasiainministeriön ja 
Euroopan komission humanitaarisen avun ja pelastuspalvelun pääosaston hankinta-
säännöt eroavat pääasiassa näkyvyysvaatimusten ja itse tuotteiden hankintaohjeiden 
osalta. Tutkimustulokset koskien hankintasääntöjen noudattamista osoittavat, että 
suurimmat hankaluudet esiintyvät julkisen hankintalain noudattamisessa ja rapor-
toinnissa vaadittavien tietojen tietämyksessä. Raportin kehitysehdotuksissa esiteltiin 
logistiikkakeskuksen henkilökunnalle ratkaisuehdotuksia ongelmakohtiin. 
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RC Red Cross 
SARC Syrian Arab Red Crescent  
SGA Specific Grant Agreement 
TED Tenders Electronic Daily 
TEDD Top Eleven Direct Donors 
UN United Nations 
WEK Women’s Emergency Kit 
WTO World Trade Organization  
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1 INTRODUCTION 
This thesis concentrates on material procurements made by a humanitarian organiza-
tion – The Finnish Red Cross. Since the organization’s operations are partly financed 
by public funds, there are pre-defined procurement guidelines set by the organiza-
tion’s donors. The goal is to define the procurement guidelines, evaluate the Case 
Company’s compliance with the guidelines and specify the problem areas. The idea 
for this study was born during the internship of the writer of this thesis in the FRC’ 
Logistic Centre in 2014. The guidelines set by the donors were seen difficult to un-
derstand and to follow by the Logistic Centre’s procurement personnel. 
 
This thesis focuses on the following two donors: Ministry for Foreign Affairs of Fin-
land (MFA) and European Commission’s Humanitarian Aid and Civil Protection de-
partment (ECHO). The research was limited to these two donors because they are 
two of the FRC’ most important donors of Humanitarian Aid. Also, when using these 
two donors as examples opportunity will be provided to compare guidelines between 
the European Union (EU) and the Finnish Government. The topic of this thesis can 
be considered also current since the ECHO’s procurement guidelines were updated in 
January 2014. 
 
In this thesis the guidelines are divided into three parts: application, implementation 
and end of the project. The focus is on the implementation phase which is presented 
in detail. The implementation phase was chosen as the focus because it is the Lo-
gistic Centre’s main responsibility. The main points of the application and the end of 
project are presented, to give the reader a clear image about the whole process from 
application to the audit. In the interviews the focus is also on the projects’ implemen-
tation. The recommendations are presented for the Logistic Centre’s personnel based 
on the interview findings and observations made during the internship. 
 
The guidelines of the MFA and the ECHO are presented in separate chapters, to 
avoid confusion while reading. The differences between the guidelines are presented 
in the last chapter of the theoretical part of this thesis. This way the thesis is the most 
practical for the FRC Logistic Centre’s personnel, in everyday work situations. 
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2 PURPOSE, RESEARCH METHODS AND THEORETICAL 
FRAMEWORK 
2.1 Case Company – The Finnish Red Cross 
The FRC is a public association approved by The Finnish Government. The FRC’ 
operations are based on the Genève Contracts made in 1949 and the Finnish Red 
Cross law (238/2000) and it was established in 1877. (Website of the Finnish Red 
Cross 2014.) The FRC’ operations are based on seven principles: Humanity, Neutral-
ity, Impartiality, Independence, Voluntary Service, Unity and Universality (Suomen 
Punaisen Ristin… 2014, 5). Kankaansivu (2007, 21-22) explains the seven principles 
by the organization’s efforts to reduce suffering where it occurs. The FRC acts equal-
ly towards people in a need and works as a neutral party in a conflict. Being an inde-
pendent, the FRC ensures that its actions are according to the General Principles of 
Red Cross (RC). The FRC’ activities are based on voluntariness. There can be only 
one RC in a country and it must be open to everyone. The RC’ are universal and eve-
ry organization is equally responsible to help people in need. 
 
The FRC’ purpose is to preserve life and health, defend human dignity and human 
rights, encourage worlds to co-operate and maintain peace, to help those who are 
vulnerable, give assistance and support to government’s efforts to promote the citi-
zens well-being, increase solidarity and desire to help, boost the understanding of the 
RC as a human organization and strengthen its preparedness and operating conditions 
(Tasavallan presidentin asetus Suomen Punaisesta Rististä 811/2005, 2 §). 
 
One of the FRC’ responsibility is to maintain financial preparedness. The interna-
tional operations are funded by the organizations main donors: MFA, ECHO, Euro-
pean Commission: Development and Cooperation (EuropeAid) and The Finnish do-
nors through the organization’s Disaster Relief Fund. (Suomen Punaisen ristin 
toiminnan rahoitus 2012, 2-4.) Most of the organization’s international procurements 
are done by the Logistics Centre, located in Tampere. Most of the procured goods do 
not go through the Logistics Centre and are instead delivered straight to country of 
destination. In 2012 the FRC acquired material aid to six different countries total of 2 
076 884 kilos. (Website of the Finnish Red Cross 2014.) 
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2.2 Purpose of the thesis 
The purpose of this research is to determine what procurement guidelines donors set 
for humanitarian organizations. The company’s compliance with the procurement 
guidelines during the procurement process is evaluated to define the problem areas. 
In the empirical part of the report the following projects are used as case projects: 
relief supplies to Syria funded by the MFA and clinic and shelters to Haiti funded by 
the ECHO. The MFA’s project started in 2013 and ECHO’s started in 2010. The 
MFA’s project was chosen as a case project, being a current project. Therefore the 
results reflect on the company’s current situation. The ECHO funded projects are not 
so frequent, therefore the Haiti’s case being the biggest catastrophe project in FRC’ 
history was chosen. Based on the research findings the FRC’ problem areas are de-
fined. The goal of this thesis is to provide answers to the organization’s problem are-
as, in order to improve its compliance with the guidelines. The suggestions for im-
provement are presented in the recommendations chapter. 
2.3 Research questions and methods 
The research questions are the following: 
 
What kind of procurement guidelines are there? What are they based on? 
Do procurement guidelines vary between donors? How? 
Are exceptions permitted in the procurement process? If yes, in which situation? 
Does the value of a contract have an effect on the regulations? How? 
 
The data collection method varies between the theoretical and empirical part in this 
thesis. The theoretical data is collected using various literature sources and it is main-
ly a secondary data. The used sources contain publications, books, websites, videos 
etc. In the collection process the sources accuracy is crucial. Only the most updated 
information is accepted. Donor’s own publications are considered more updated than 
in for example books. Since the thesis is about guidelines which tend to change fre-
quently most of the sources are donor’s own publications such as general conditions, 
manuals etc. 
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In the empirical part the information is collected mainly from semi-structured inter-
views, therefore the information can be considered as primary. The semi-structured 
interviews were seen as the best choice of method because it consists out of open 
questions without answer options. The writer of this thesis carried out her internship 
in the FRC’ Logistic Centre in 2014. For this reason part of the information used in 
the empirical part comes from observations. There are two different interviews held 
in this thesis; one for Procurement Officer Outi Amanor regarding the questions 
about the MFA’s Syrian operation and another one for Procurement Officer Tarja 
Huilla regarding the ECHO’s operation in Haiti. The persons were selected because 
they were responsible for the procurement during those particular projects. 
 
The qualitative research can be seen as a research method which answers to ques-
tions such as; what and what kind of the phenomenon is. The main focus of the 
method is to describe and explain the phenomenon. But also audio-visual describing, 
numbers and verbal characterization can be used during the process. In case-
researches specified organizations, persons etc. are studied. The process starts from 
defining research topics and establishing the research plan. The goal is to create most 
accurate description of the process being studied by using accurate literature re-
sources. Based on these findings the information is written in a compact form. The 
research results are reported and their significance is reviewed. (Pitkäranta 2010, 
129-130.) 
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2.4 Theoretical framework 
 
Figure 1. Theoretical framework: procurement guidelines for Humanitarian Aid 
 
The theoretical framework presented in the figure 1 explains the structure of this the-
sis. The donors are divided into three groups: the MFA, the ECHO and other donors. 
This thesis concentrates on the following donors: the MFA and the ECHO. The pro-
curement guidelines are divided into three phases: application, implementation and 
closing. The focus of this thesis is on the implementation phase. The phase is opened 
in outline and defined in colored strip in the figure 1. 
3 DEFINITION OF PUBLIC PROCUREMENT 
The regulation of public procurement is based on the EU’s internal market policy. 
The goal is to improve the functioning of the internal markets. The freedom of 
movement of the goods and services and the principles for freedom for establishment 
are the grounds for the regulations. The public procurement must act in accordance 
with set principles. All forms of discrimination are prohibited. Similar situations 
should be treated in the same way, except when difference in the treatment can be 
justified. The procurements must be done in accordance with fair and non- discrimi-
natory treatment. The competitive opportunities in the market should be utilized. All 
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the necessary information about the procurement must be open according to the prin-
ciple of transparency. The principle for proportionality is to ensure that the set re-
quirements for the procurement are in accordance with the purpose of the procure-
ment. (Eskola & Ruohoniemi 2011, 21-25.) 
 
The public procurements must be done according to national procurement legislation 
and directives set by the EU. The main principles of the regulations are to ensure 
transparency of the procurement, efficient competitive tendering and to avoid any 
discrimination of tenders, instead secure equal-treatment. The principles open oppor-
tunities for companies to participate in the public procurements. (Website of the Min-
istry of Employment and Economy 2014.) 
 
Pekkala & Pohjonen (2012, 21-22) stated that public procurement stands for goods 
and services acquired by public funds. In public procurements, there is a separate 
written contract made between the contracting authority and the supplier. In that con-
tract supplies, services or work performance is changed against payment. It is man-
datory in Finland to put up the public procurements for tendering, if the costs exceed 
the thresholds. When the public procurement is done by equal and non-discriminated 
tendering, corruption and black economy can be reduced. 
 
All supply and service procurements besides those, which are procurement unit’s 
own work, can be considered as public procurements. There are different methods 
but they do not have an effect on the publicity and mandatory tendering. (Hyvönen, 
Kess, Piisi, Tuomela, Uotila 2007, 49.) The Act on Public Contracts’ target is to en-
sure high-quality procurement process, equal opportunities between suppliers and 
cost-effective use of funds (Laki julkisista hankinnoista 348/2007, 1§). 
 
World Trade Organization (WTO) provides a Government Procurement Agreement 
(GPA) for public procurements; offers received outside the EU should be treated 
equally with tenders received from the EU. It provides possibilities for Finnish sup-
pliers to participate in foreign public procurements. The scope of applications in-
cludes supply contracts, work contracts and specified services. The thresholds are 
same as in EU-procurements. (Eskola & Ruohoniemi 2011, 25-26; Website of the 
World Trade Organization 2014.) 
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4 MINISTRY FOR FOREIGN AFFAIRS OF FINLAND 
”Finnish Humanitarian Aid is based on international humanitarian law, international 
human rights treaties, and laws regarding refugees. Aid is provided following the 
principles of impartiality, independence, equality and humanity.” (Website of the 
Ministry for Foreign Affairs of Finland 2014.) The Finnish Government has prom-
ised to base their decisions solely on people’s needs. This is based on the Acts on the 
Principles for good Humanitarian Aid laid down by the Organization for Economic 
Cooperation and Development’s Development Assistance Committee (OECD-DAC). 
As a rule, the country of destination should ask assistance first from the United Na-
tions (UN), who then asks assistance from partner organizations. (Website of the 
Ministry for Foreign Affairs of Finland 2014.) 
 
Finland is one of the Top Eleven Direct Donors (TEDD) and is placed in the lower 
donor group among for example Spain and France. Finland has expanded its contri-
bution, since inspection started 14 years ago. (Attinà 2014, 12.) The figure 2 below 
presents the contribution of all the TEDD countries from 1999 to 2012. 
 
 
Figure 2: Top Eleven Direct Donor Countries. Total Aid 1999-2012 (Attinà 2014, 
13.) 
 
“The choice of recipient countries is based on such factors as how wide the crisis has 
spread, how large the numbers of people affected are, the mortality rate, and the es-
timated numbers of sick and dying, those in need, and acutely malnourished children 
under the age of five” (Website of the Ministry for Foreign Affairs of Finland 2014).  
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The Finnish Government embraces the UN’ role in the Humanitarian Assistance and 
therefore the funding will be given to organizations, which are qualified by the UN. 
The organizations must be seen as open, responsible, successful and able to conduct 
the implementation also in bad conditions. (Website of the Ministry for Foreign Af-
fairs of Finland 2014.) 
 
The funding of the MFA’s humanitarian aid is based on the Act on Discretionary 
Government Transfers (688/2001). The Finnish Non-Governmental Organizations 
(NGO) must follow the Act and the UN agencies in limited cases. The following 
laws must be followed; Accounting Act and Accounting Ordinance (1336/1997) & 
(1339/1997), Auditing Act (459/2007), Administrative Procedure Act (434/2003), 
Act on Public Contracts (348/2007), Associations Act (503/1989) and Foundations 
Act (109/1930). When the partner organization is the FRC, the following laws need 
to be followed; Act on Finnish Red Cross (236/2000) and the Decree on the Finnish 
Red Cross (811/2005). (Guideline Concerning Humanitarian… 2013, 5.) 
4.1 Application for funding 
The funds and application dates are posted on the MFA’s website. To participate in 
the year’s first distribution, the application must be sent before 15th of January. The 
organization can seek the donation for a whole year. The application must be signed 
by authorized person. The application must include the following information: objec-
tives, partners, beneficiaries, budget, schedule and strategy plan. The currency used 
in the budget is euros. The organization should mention other donors and their own 
contribution in the budget. (Guideline Concerning Humanitarian... 2013, 11-12.) 
 
The MFA allocates 10 % of the Development Cooperation funds to Humanitarian 
Aid actions. The funds are distributed to organizations twice in a year. Approximate-
ly 70 % of the funds are allocated during the first quarter. If a crisis occurs, Flash 
Appeal is justified. The Flash Appeal can be done at any time of the year. In fall the 
MFA finances the forgotten and underfunded crisis. Core Funding can be given to 
organizations, which funding is done by Unit for Humanitarian Assistance such as 
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International Committee of the Red Cross (ICRC). The Core Funding is paid imme-
diately after approved budget. (Guideline Concerning Humanitarian… 2013, 4-6.) 
 
If the MFA suffers from lack of funds in humanitarian actions, it can transfer more 
funds from development cooperation funds. For example this fall the MFA’s goal is 
to find funds from operations which have not been realized and transfer them to hu-
manitarian actions in Syria and Iraq. (Paatero: Isisin vastaiseen… 2014.) The Minis-
ter of International Development Sirpa Paatero suggests, that the MFA’s Develop-
ment Cooperation funds focus should be moved, more towards vulnerable countries 
(Paatero pohtii kehitysrahojen… 2014). 
4.2 Implementing the project 
The Finnish Government does not have a visibility and communication manual for 
partner organizations. The government still requests, that their participation as a do-
nor is mentioned in all the organization’s publications. The visibility is still not con-
sidered as criteria for receiving the grants. (Guideline Concerning Humanitarian… 
2013, 8.) Besides the visibility, the Act on Public Contracts is mandatory to be fol-
lowed; its main points are presented below. 
4.2.1 Thresholds – EU and national 
The procurement process depends on the total cost of the acquisition. When defining 
the total cost, procurement unit must not include value-added-tax to the price and 
take account the total value including. The calculation of the total value is especially 
crucial in the procurements that exceed EU-threshold. The procurement unit must be 
able to justify the calculation of the total value. The thresholds are for supply and 
service contracts; for national threshold 30 000 € and for EU-threshold 207 000 €. 
The national threshold is valid until further notice and the EU threshold is revised by 
the European Commission (Commission) in every two year and is valid predeter-
mined period of time. (Lähde & Hannonen 2012, 29, 32-34; Website of the HILMA 
2014.) All the thresholds used in the public procurements, except those for special 
fields, are shown below in the table 1 and 2. 
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Table 1: The new EU thresholds from 1 January 2014 (Website of the Ministry of 
Employment and Economy 2014). 
Contract type Central government au-
thority 
Other contracting au-
thorities 
Threshold (euros) Threshold (euros) 
Supply and service contracts  134 000  207 000 
Public works contracts 5 186 000 5 186 000 
Concessions 5 186 000 5 186 000 
Design contests  134 000  207 000 
  
Table 2: The national thresholds from 1 June 2010 (Website of the Ministry of Em-
ployment and Economy 2014). 
Contract type Contracting authority 
 
Threshold (euros) 
Goods and services contracts 
Concessions 
30 000 
30 000 
Health care and social services 
contracts within the meaning of 
Annex B (Group 25) and educa-
tion services purchased a joint 
purchasing agreement with the 
employer 
100 000 
Works contracts 
Works concessions 
150 000 
150 000 
Design contests  30 000 
4.2.2  Procurement procedures and time limits 
Choice of procurement procedure is based on acquisition, contract value, suppliers’ 
availability, selection criteria and complexity of the acquisition. The possibilities are 
Open Procedure, Restricted Procedure, Negotiated Procedure, Competitive Dialogue, 
Direct Award, Framework Agreement, Electronic Procurement and Design Contest. 
(Pekkala 2008, 171-173.)  
 
Open Procedure 
 
The Open Procedure is the most common procedure used in public procurements. In 
this procedure, all of the willing suppliers may take part in the tendering. The pro-
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curement unit may give acquisition documents with the invitation to tender or give 
them by request. The invitation to tender can be sent to possible suppliers after its 
release date. (Kalima, Häll & Oksanen 2007, 126-127.) The procurement decision is 
made solely based on the offers, without negotiation. Therefore tenders can be ex-
cluded from the competition only if the tender or offer is not eligible to facilitate 
comparison. The Open Procedure should be the primary choice both in EU - and na-
tional procurements. (Hyvönen, et al. 2007, 98 & 114.) 
 
Restricted Procedure 
 
Another popular method is Restricted Procedure. It can be used both in the national - 
and EU procurements. The method is highly used in situations where the procure-
ment unit would receive too many offers, if using the Open Procedure. In the EU 
procurements, the Restricted Procedure’s time limits can be seen as too long. It also 
contains more phases and possibilities for appeal. The procedure has two phases. In 
the first phase the procurement unit seeks for willing candidates. The procurement 
unit chooses tenders according to set selection criteria. To the selected tenders the 
procurement unit sends the invitation to tender. The number of tenders should be at 
least five, if possible. In the second phase tenders may respond to the invitation to 
tender, by sending their offer to the procurement unit. From those offers the pro-
curement unit chooses the winner. (Kuusniemi-Laine & Takala 2007, 89-90.) 
 
Negotiated Procedure 
 
The Negotiated Procedure can be seen as a flexible procurement procedure. In this 
procedure, procurement unit publishes the contract notice to which interested suppli-
ers may respond by sending request to participate. From those suppliers the procure-
ment unit chooses the best ones. Those suppliers are then asked to join to negotiation 
table. (Hyvönen, et al. 2007, 99-100.) The Negotiated Procedure can be used in the 
following cases; the procurement unit received only incompetent offers, there were 
gabs in the Open Procedure, Restricted Procedure or Competitive Dialogue, price 
estimate cannot be formed or nature of the contract cannot be accurately determined. 
The change to the Negotiated Procedure can be made, if the terms and conditions in 
the invitation to tender are not changed significantly. A new contract notice is not 
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mandatory, if all participates which fulfilled eligibility requirements and their offer 
met the requirement are invited to participate. (Pekkala & Pohjonen 2012, 211-214.) 
 
Competitive Dialogue 
 
The Competitive Dialogue is a very complex procedure. It can be used, when the 
procurement unit can not specify legal and economic conditions and uses the most 
economically advantageous offer as the selection criteria. Participants are treated 
equally and information is shared equitably. The offers cannot be revealed to others 
without consent. The procedure has two phases. The first phase is to publish the con-
tract notice, to which the tender responses with participation application. In the sec-
ond phase the procurement unit chooses at least three tenders from applications, to 
take part in the negotiations. (Eskola & Ruohoniemi 2011, 185-197.) 
 
Direct Award 
 
In the public procurements the Direct Award is always an exception in an obligation, 
to do competitive tendering. The procurement unit chooses supplier and negotiates 
about the terms with them. The procurement unit may also choose only one tender. 
The Direct Award is a possibility, only if the law allows it. The procurement unit has 
a responsibility to justify their actions and to provide proof of them. (Eskola & Ru-
ohoniemi 2011, 208.) The Direct Award is a possibility in the following cases; In the 
Open Procedure or in the Restricted Procedure the procurement unit did not receive 
any eligible offers and the terms used in the invitation to tender are not altered and 
the tender fulfills terms and conditions, there is only one supplier for the product, 
extreme urgency caused by external reason, product made especially for the research, 
raw material markets, products can be purchased by especially cheap prices or they 
are purchased from winner of the design competition. In additional orders the Direct 
Award can be used, when change would mean significant alterations. The length of 
contracts can be maximum three years. The additional orders must be considered in 
the planning phase. (Hyvönen et al. 2007, 103-106.) 
 
The contract notice is not compulsory. If the procurement unit chooses to make the 
notice, it must be done after the procurement decision and before the award of con-
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tract. When using the contract notice, the award of contract can be made 14 days af-
ter publication of the notice in Tenders Electronic Daily (TED). The contract notice 
improves transparency. By publishing it, the procurement unit can avoid the clause 
of inefficiency in the Marker Court. In national procurements the contract notice 
cannot be made. (Eskola & Ruohoniemi 2011, 213-214.) 
 
Framework Agreement 
 
The Framework Agreement stands for an agreement between one or more procure-
ment units and one or more suppliers. The purpose of the agreement is to establish 
the necessary information in the public contracts such as price. Method is used, when 
the products and prices can change rapidly and therefore the procurement unit should 
not commit to fixed prices and conditions. (Pekkala & Pohjonen 2012, 239-240.) 
 
There are two different methods in the Framework Agreement; The Framework Con-
tract and the Framework Agreement. The Framework Contract is a binding agree-
ment, in which all the necessary information is already defined. In the Framework 
Agreement not all of the terms are agreed. Because of this, the parties need to agree 
on the open terms, before they can sign the contract. (Eskola & Ruohoniemi 2011, 
201.) The procedures used in the Framework Agreement are usually the Open - and 
Restricted Procedure. If the conditions allow it, also the Negotiated Procedure and 
the Direct Award may be used. The rules and time limits of those procedures com-
ply. (Website of the Julkisten hankintojen neuvontayksikkö 2014.) 
 
Electronic Procurement 
 
The purpose of the Electronic Procurement is to improve the electronic options. The 
procurement unit should still provide equal opportunities to all possible suppliers. 
These methods cannot be used to prevent genuine competition. (Eskola & Ru-
ohoniemi 2011, 219-220.) 
 
The Electronic Auction is used in the comparison of the tenders. It requires electron-
ic system. The method is recurring and it can be used extensively. The technical 
specifications need to be specified in the contract notice. The selection can be made 
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based either on the lowest price or the most economically advantageous offer. (Esko-
la & Ruohoniemi 2011, 220-224.) 
 
The Dynamic Purchasing System (DPS) is an electronic system which can be used to 
products publically available in the market. The DPS is available for everyone for a 
limited period of time. The procurement unit is responsible for all the costs. The du-
ration of the DPS cannot exceed four years. In the EU procurements, simplified con-
tract notice must be made, before starting the process. The Open Procedure’s rules 
and time limits are used in the DPS. The Electronic Auction can be used for compar-
ing the tenders. (Pekkala & Pohjonen 2012, 280-286.) 
 
Design Contest 
 
The Design Contest is a procedure, which rules must be open to everyone. The num-
ber of participants can be limited by non-discrimination criteria. The procurement 
unit must ensure there will be enough participants, to ensure genuine competition. 
The jury of the contest should be formed out of independent persons. The jury’s 
statements and decisions must be conducted independently. Participants’ proposals 
are treated anonymously and the procurement decision is made based on the an-
nouncement of the Design Contest. (Laki Julkista Hankinnoista 2007, 33-34§.) 
 
Time limits 
 
Time limits depend on the procedures used. The purpose of them is to guarantee sup-
pliers enough time to participate in the tendering. The time limits can be extended. 
Reduction of the time limits is possible when electronic methods are used. (Aalto-
Setälä, et al. 2008, 659-661.) 
 
In the EU procurements, time limits are the following; for offers in the Open Proce-
dure without prior notice 52 days, when invitation to tender is available in electronic 
form 45 days and when acquisition documents are available electronically 40 days. 
The time limit for offers in the Open Procedure with prior notice is 22 days. In the 
national procurements the time limit should be reasonable. (Eskola & Ruohoniemi 
2011, 153-154; Pekkala & Pohjonen 2012, 232.) 
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The time limits for the EU- procurements when using the Restricted Procedure, Ne-
gotiated Procedure or Competitive Dialogue without prior notice are the following; 
request to participate in 37 days after the contract notice, if using the electronic con-
tract notice 30 days. In the Restricted Procedure the time limit for the offers is 40 
days, after sending the invitation to tender, if sending the documents electronically 
35 days. If the prior notice is used, the time limits are the following; for the request 
to participate same as previous and for the offers in the Restricted Procedure 22 days, 
also when using electronic method.  
 
In the Accelerated Restricted Procedure and Negotiated Procedure, the time limits 
are for leaving the request to participate 15 days or when using the electronic method 
10 days. The submission of the offers must be done in 10 days, also when the docu-
ments are available electronically. (Eskola & Ruohoniemi 2011, 162-163.) 
4.2.3 Contract notice and invitation to tender 
Notification of the procurement is the procurement unit’s responsibility. The notifi-
cation ensures that all the information reaches all possible suppliers. Based on the 
contract notice, suppliers may determine their ability to take part in the bidding com-
petition. The goal is to have a genuine competition between suppliers, but also to in-
troduce new suppliers to the procurement unit. (Lähde & Hannonen 2012, 15-18.) In 
the Direct Award, the contract notice is optional. The contract notice must be pub-
lished after the procurement decision, but before signing the award of contract. 
(Eskola & Ruohoniemi 2011, 215.)  
 
The contract notice must include all the necessary information but at least the follow-
ing: contract authority’s contact information, contract’s name and description, type 
of procurement, Common Procurement Vocabulary-code (CPV-code), procurement 
procedure and deadline for the offers. (Eskola & Ruohoniemi 2011, 240.) The con-
tract notice cannot be altered but correction notification can be sent (Lähde & Han-
nonen 2012, 18). 
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The notification method is selected based on which threshold the procurement ex-
ceeds and what is being procured. The national notification is based on the Regula-
tion of Procurement and the EU notification on the Directive of Procurement. The 
national contract notices are published in Finland in the HILMA-website. Also, most 
of the EU contract notices can be published in the HILMA, from where they are sent 
to TED. When the procurement undercuts both thresholds the notification is volun-
tary, HILMA is still available method. In the procurements that exceed EU-
threshold, the contract award notice must be send after the procurement decision in 
48 days. The contracting authority may also use pre-information notice to shorten the 
time limits. (Lähde & Hannonen 2012, 15-18; Website of the HILMA 2014.) 
 
The invitation to tender is considered to be the most important part of the public pro-
curement. It is hard to alter the invitation to tender after the procurement process has 
started, therefore it should be done carefully. The clearance of the invitation to tender 
is crucial, because based on it the suppliers will make their offers. Therefore the ac-
quisition and the selection criteria should be described explicitly. In most cases the 
invitation to tender should be done in writing. (Pekkala & Pohjonen 2012, 416-417.) 
 
The procurement unit may use forms in addition to the invitation to tender such as 
acquisition description, tender’s compatibility and submission of tender conditions, 
price appendix and model of contract. It is compulsory for the invitation to tender to 
be same for everyone. The following information must be mentioned either in the 
contract notice or the invitation to tender; contact information, definition of the pro-
curement and amounts, link to the contract notice, time limits, address, language, 
supplier eligibility, selection criteria, offer’s validity and other necessary infor-
mation. In the EU procurements following information is necessary; language, and if 
using the most economically advantageous quotation the weight values or order of 
priority. (Eskola & Ruohoniemi 2011, 248 & 301.) 
 
The definition of the procurement includes technical specifications of the goods. Es-
pecially the good’s quality criteria are crucial information in the invitation to tender. 
The information should be sufficiently detailed for example using standards. (Pekka-
la & Pohjonen 2012, 430-431.) The invitation to tender supplements the contract no-
tice. Therefore suppliers must find the correct contract notice based on the invitation 
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to tender. If there is incompatibility between the invitation to tender and the contract 
notice, information in the contract notice is considered the valid one. (Hyvönen, et al 
2007, 174.) The closing date for submission of tenders depends on the procurement 
procedure used. The calculation starts day after sending the documents to HILMA. 
The shorter time limits are valid if the documents are available in electronic form. 
(Pekkala & Pohjonen 2012, 429.)  
 
The delivery address for the offers has to be stated clearly in the invitation to tender. 
The procurement unit can give both mailing address and e-mail address. The pro-
curement unit should not use personal e-mail address to ensure, that the offers are not 
opened in advance. (Eskola & Ruohoniemi 2011, 282.) Pekkala & Pohjonen (2012, 
427-429) stated that the procurement unit has a right to choose which language is 
used in the acquisition documents. The most common languages used are Finnish 
and Swedish. The mandatory language for the offers needs to be specified in the invi-
tation to tender. In the international procurements, English is also a possible alterna-
tive. 
 
The requested period of validity of the offer must be mentioned in the invitation to 
tender. In that time frame, the procurement unit should make the procurement deci-
sion. If they fail to do it, they should ask extension. If the tenders do not accept it, the 
procurement unit must conduct a new tendering. The most common period of validi-
ty is two to three months. (Eskola & Ruohoniemi 2011, 290.) The eligibility stand-
ards for suppliers and all the necessary documents which need to be filled out should 
be mentioned in the invitation to tender. Based on these standards, the tender can be 
ruled out of tendering process. The procurement unit can also set minimum require-
ments for the procurement. (Eskola & Ruohoniemi 2011, 283-284.) 
 
The selection criteria for the public procurements are most economically advanta-
geous offer or the lowest price. The most economically advantageous is the most 
common one and when using it the procurement unit has to establish comparison 
grounds. Weighting of those grounds have to be determined in the invitation to ten-
der. (Pekkala & Pohjonen 2012, 434-435.) 
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4.2.4 Handling of tenders and procurement decision 
The handling of tenders must be done according to procedure mentioned below. 
When done accordingly the procurement unit has a proof of their actions. This im-
proves both the tender’s and procurement unit’s legal protection. (Hyvönen, et al. 
2007, 217.) The receipt of tenders must be done equally and without discrimination. 
All of the offers must be opened at the same time, in a separate opening ceremony 
well in advance. Multiple persons should attend the ceremony and minutes of the 
meeting should be written based on it. The offers delivered late should be mentioned 
in the minutes and sent back to the tender. If the procurement unit has sent the invita-
tion to tender to supplier but has not received offer, it should be mentioned in the 
minutes. (Eskola & Ruohoniemi 2011, 312; Pekkala & Pohjonen 2012, 469.) 
 
The persons who have prepared the procurement shall represent the findings to those, 
who are authorized to acquire goods for the organization. The decision-making pow-
ers are defined by each organization and are based on the total costs of the procure-
ments. The authorized person’s responsibility is to check the procurement decision 
objectively and in the legal point of view. The procurement unit must send the pro-
curement decision to all tenders. The decision must be justified so well, that tenders 
understand the grounds for the decision. Also, the grounds for using the Negotiated 
Procedure and the Direct Award must be clarified. The following documents need to 
be attached to the procurement decision; indication of the application to the Market 
Court and complaint instructions. (Kuusniemi-Laine & Takala 2007, 213-215.) The 
procurement unit must clarify, that the procurement decision is not the award of con-
tract, which is done separately later on (Eskola & Ruohoniemi 2011, 391). 
4.2.5 Award of contract 
The award of contract can be considered as the most important document when con-
sidering the procurement itself. The award of contract is made by signing a written 
contract. The law itself does not regulate content of the contract more. The contract 
specifies terms and conditions concerning the procurement and therefore it should be 
done carefully. (Eskola & Ruohoniemi 2011, 392-393.) In the EU procurements, the 
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award of contract can be made 21 days after the procurement decision has reached 
tenders. This time frame includes the 14 days reserved for Market Court application 
and seven days for possible Market Court handling. The procurement unit can ignore 
the time frames, if there is unpredictable reason or public interest by an overriding 
reason caused by external reasons. (Hyvönen, et al. 2007, 278.) In the Direct Awards 
waiting period is not used, except when the procurement unit has sent the voluntary 
notification to TED. If the notification is sent, the waiting period is 14 days. (Eskola 
& Ruohoniemi 2011, 391.) 
4.3 Reporting and auditing 
At the end of the project, the organization shall make final report to the MFA. In the 
report, project’s effectiveness and use of resources are demonstrated. Report will be 
written according to the State Aid Decision. The report will be signed by person with 
right to sign behalf of the organization. If the organization fails to supply the report, 
the MFA has a right to recover back the grant and leader personnel have criminal lia-
bility. In the financial report, organization introduces the project’s use of resources 
and other financing (self-financing and other grants). The use of resources is com-
pared to organization’s Grant Appeal. Report must be done in euros and exchange 
rates and dates must be introduced. (Guideline Concerning Humanitarian… 2013, 
15-16.) 
 
The organization has a responsibility to organize bookkeeping professionally. This 
responsibility covers also the organization’s partners. The arrangement of bookkeep-
ing in organization must be presented in the Grant Application. The bookkeeping 
must be done according to Accounting Act and Accounting Ordinance. The MFA has 
the right to audit the bookkeeping. This permission covers both Finland and country 
of destination. The organization’s use of resources should be checked from the books 
without obstacles. (Guideline Concerning Humanitarian… 2013, 16.) 
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5 EUROPEAN COMMISSION: HUMANITARIAN AID AND CIVIL 
PROTECTION (ECHO) 
In 1992 the European Union established a small Humanitarian Aid department to 
help people in need, after series of crisis occurred around the world. In 1996 the Eu-
ropean Union launched a directive 1257/96, which specified its policy towards Hu-
manitarian Aid. (Barrueso 2012; Sabathil, Joos & Keßler 2008, 185.) In 2013 Com-
mission donated 1.35 billion euros for Humanitarian Relief Assistance. The help 
reached over 124 billon people, in 90 different countries located outside the EU. 
(ECHO Factsheet - Humanitarian Aid 2014, 1.) 
 
The ECHO’s Humanitarian Principles consist out of the following four principles: 
Humanity, Impartiality, Independence and Neutrality. Humanity stands for the re-
spect and protection that all the victims should receive. Everyone’s suffer should be 
addressed notwithstanding their whereabouts, especially the most vulnerable ones. 
The people should be assisted without any discrimination. The help should be given 
merely based on needs and acts have to be independent. The help should be neutral, 
without any siding with parties. (ECHO Factsheet - Humanitarian Aid 2014, 1.) 
 
The ECHO operates its projects through approximately 200 partners. The ECHO and 
its partners have signed agreement to ease the co-operation. The ECHO maintains 
connections through projects to oversee and evaluate the progress. The ECHO has 
six regional offices located in Jordan, Thailand, Senegal, Nicaragua, Kenya and In-
dia. (ECHO Factsheet - Humanitarian Aid 2014, 2.) 
 
In year 2014 the ECHO was obliged to seek additional funding from the European 
Parliament’s Budget Committee. The ECHO received 150 million euros for Humani-
tarian Aid and Food Assistance. This additional funding helped the ECHO to pay 
their urgent bills, but the funds did not still cover all the needs. The ECHO therefore 
still needs 250 million euros more to meet 2014 obligations. (European Parliament 
panel…2014.) 
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5.1 Application for funding 
To be a suitable partner for the ECHO, the organization should act as a non-profit 
and be established in one of the Member States. The organization’s headquarters 
should be located either in a Member State or in a third-country, which receives EU’s 
funding. The organization should have a minimum of three years’ experience of 
working in humanitarian field. The ECHO will also evaluate the candidates based on 
its standards and skills in administrative, finance management, technical and logisti-
cal, experience, readiness and fundamental humanitarian principles. (Frequently 
Asked Questions… 2013, 5-6.) 
 
The aim of the Framework Partnership Agreement (FPA) is to form long-lasting 
partnerships between the ECHO and organizations. The goal is to have the co-
operation to be based on trust and respect and to recognize the general rights and ob-
ligations for both parties. The FPA also promotes quality partnership and ensures the 
quality of the procurements. (Framework Partnership Agreement… 2014 1-2.) 
 
The funding is applied through document called Single Form, which is considered to 
be a “living document”. There is four different functions for the Single Form: Action 
Proposal, Modification of the Proposal, Intermediate and Final Report. “Living doc-
ument” enables the procurement unit to respond to crisis, modify the action in the 
implementation phase, anticipate risks etc. and notify the ECHO about the progress. 
The Single Form must be submitted in an electronic form. The form is send through 
Appeal-system. The Appeal-system is used for applying for FPA, updating the ad-
ministrative information, managing the Single Form and to completing the periodic 
assessment. (Website of the DG ECHO Partners 2014.) 
 
Specific Grant Agreement (SGA) is sign after the Action Proposal is approved by the 
ECHO. Signing the SGA the procurement unit approves the terms and conditions 
laid down in the FPA, including the appendices. The signed SGA can be send to the 
ECHO by postal service or electronically. The procurement unit may not alter the 
SGA. (Website of the DG ECHO partners 2014.) When returning the document, the 
SGA shall enter into force on the date of receipt of the document (General Condi-
tions… 2014, 4). The Foreign Affair Ministers have criticized the allocation process 
27 
of the funds being too slow. Bureaucracy complicates the process and therefore the 
money reaches the people in need too late. Therefore the total costs in Humanitarian 
Aid projects are increasing. (Foreign Affairs MEPs… 2014.) 
5.2 Implementing the action 
It is the organization’s responsibility to ensure that both the people and the goods are 
secured during the process, also in a form of insurance whenever it is cost-effective. 
All the resources required should be mobilized by using local resources, whenever it 
is possible. The actions should be implemented properly by using objectives. The 
projects should be evaluated according to those objectives. The actions must be com-
pleted in the set time frame. (General Conditions Applicable… 2014, 4.) The re-
quirements mentioned below are mandatory for all procurements made by Union 
funding. The value of the contract or the percentage of the funding does not have an 
effect on them. The organization is also responsible for their partner’s actions. (Prin-
ciples and Procedures… 2014, 2.) 
5.2.1 Threshold and procurement guidelines 
If the total costs exceed 60 000 €, the procurement unit must have a written procure-
ment guidelines, obeying those guidelines is mandatory. When using Closed -, Nego-
tiated - or Restricted Procedure, at least three tenders should be used, except when 
fewer tenders can be justified or it is reasonable. When the amount is 60 000 € or be-
low the procurement unit must comply at least guidelines for ethical procurement, 
sound financial management and avoiding conflict of interest. The total costs of the 
procurement must be calculated without dividing it into several lots. (Principles and 
Procedures… 2014, 4.) 
 
The Framework Contracts should not be used to prevent genuine competition. The 
actions used in a crisis situations, should be specified in the procurement unit’s own 
guidelines. When exceeding the 60 000 €, there should be at least three candidates in 
the procurement process. The Single Offer is a very rare and can be used in the fol-
lowing cases; in a crisis, procurement from Humanitarian Procurement Centre 
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(HCP), if no offers are received and terms and conditions are not modified, there is 
only one specified supplier, renewal of the contract or in additional supplies. The or-
ganization shall monitor closely the delivery and quality of the goods. If the partner 
does not fulfill the requirements, the organization shall make remedial measures. If 
the procurement is done by the organization’s partner, the responsibility still remains 
at the organization. (Principles and Procedures… 2014, 5-6.) 
5.2.2 Grounds for selection 
The contract has to be done with the tender, who offers the best value for the money, 
the most economically profitable quotation in the quantities and time limits request-
ed. The organization needs to ensure, that all partners in the procurement process are 
treated equally without any discrimination or unjustified differentiation. (Principles 
and Procedures… 2014, 3.) Supplier’s nationality and good’s country of origin can-
not have an effect on the procurement unit’s decisions (Website of the DG ECHO 
Partners’ Helpdesk 2014). Whenever it is possible the organization should try to use 
local resources both material and human. This can have a positive impact on local 
economies. It should be done without distorting local market, increasing prices or 
burdening local natural resources or environment. (Principles and Procedures… 
2014, 6.) 
5.2.3 Transparency of information 
The goal for the procurement process is to have a genuine competition; this is 
reached when all the information is open and available for all. All the decisions made 
by the organization during the process must be fully documented and justified. The 
supplier selection - and exclusion criteria needs to be carefully specified and in-
formed to suppliers in the invitation to tender. The procurement unit must ensure do-
nor’s right to access all the documents and premises on-the-spot. If requested, the 
procurement unit must present all the necessary information about the procurement 
(contracts, decisions etc.). The ECHO must be informed about any misconduct such 
as corruption, during the process in writing. (Principles and Procedures… 2014, 4.) 
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5.2.4 Ethical requirements 
All parties in the Procurement Process need to fulfill the EU’s set standards. The 
three minimum standards are avoiding child labor, respecting basic social rights and 
working conditions. If possible the environmental aspect should be considered as 
well as parties’ connections with party of conflict or with those who supply or 
transport illicit arms and land-mines. The parties should also avoid splurging natural 
resources. (Principles and Procedures… 2014, 3.) Cooperation with conflict of inter-
est in the procurement process should be avoided. For example, who is providing 
technical assistance cannot attend to tendering in that specific procurement. (Princi-
ples and Procedures… 2014, 5-6.) 
5.2.5 Special conditions 
When acquiring food supplies and medicines, the quality is extremely important. The 
medicines and medical devices can be bought either from the HPC or from pre-
certificated suppliers. If using pre-certificated suppliers the organization should 
compare the prices also, by using international medicines and device price databases. 
When comparing the prices the organization should use the prices for whole treat-
ment per patient, instead of the costs per unit. The devices must also meet standards 
recognized by the Global Harmonization Task Force (GHTF). The acquisition of 
food supplies need to fulfil the standards of the supplies country of origin or/and des-
tination country, depending which has a higher standard. The supplies should match 
the nutritional habits of the beneficiaries. The food supplies should be bought from 
operating country or from nearby countries, whenever it is possible. The organization 
needs to provide evidence, that the purchase would not cause market distortions. 
(Principles and Procedures… 2014, 7-11.) 
5.2.6 Visibility and communication 
High visibility and communication are an obligation for the partner and they are 
highly prioritized by the ECHO. At the EU level the ECHO’s main priority is to 
reach: EU citizens, stakeholders and media. In the field level the target is to reach: 
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media, beneficiaries, opinion leaders in the country and host populations. In the final 
report partner should give supporting information for example photos about the visi-
bility. The donor’s visibility contains two different aspects: visual and written & ver-
bal. (Visibility and Communication… 2014, 4-5.) 
 
The visual identify stands for the displays used in the goods and on the field, the size 
and prominence can vary. Picture 1 below demonstrates the standard model. The dis-
play can be moderated by including only the text (Humanitarian Aid) or only the 
flag. (Visibility and Communication… 2014, 5.) 
 
 
Picture 1: ECHO’s standard identification (Website of the ECHO visibility 2014). 
 
The visual identity of the EU’s contribution to the project is mandatory on project 
sites. The partners should use the visual identification in for example banners, goods, 
equipments, materials etc. Picture 2 below shows the model for the banners. The 
EU’s role as a funder can be specified by using explanatory text. If the project is 
funded by multiple donors, the EU’s visibility should be proportionated to its contri-
bution. (Visibility and Communication… 2014, 6-7.) 
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Picture 2: ECHO’s Visual Identity for banners (Website of the ECHO Visibility 
2014). 
 
The written and verbal visibility during communication signifies the acknowledg-
ment of the EU’s role as a donor in publications published in the media. The EU has 
set specified instructions for the organizations verbal and written correspondence 
with the media. The press release should be given at least at the start of the project. 
The press release should be sent to the ECHO in advance. When giving interviews, 
the EU’s role as the donor should be made clear, this is also a mandatory in a crisis. 
The ECHO’s representative must be invited to the press conference. The organiza-
tion can organize journalist visits to the site; those visits should be organized with the 
ECHO’s representative. Partners’ publications in the internet (website & social me-
dia) and brochures etc. should include a mention about the partnership with the 
ECHO. (Visibility and Communication… 2014, 7-15.) 
5.3 End of the action 
After the action is completed the remaining goods, which were planned to use by the 
beneficiaries will be transferred to another organization’s Union funded action. The 
destination shall be mentioned in the Final Report. If the organization does not have 
another Union funded action or the donation of the goods is seen appropriate, the 
goods can be donated to locals or to other organizations. By mutual approval the or-
ganization may seek exception from transferring or donating the remaining goods. 
This is typical when the goods need expert handling. In this option the Humanitarian 
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Organization promises to use the goods in Humanitarian Actions. When the total 
amount is 750 € or less in a same category, the goods are excluded from the transfer 
and donation process. (General Conditions Applicable… 2014, 14-15.) 
 
Report is made at the end of the Action. The role of report is to present the necessary 
information to the Commission and to help evaluate the project. There are four dif-
ferent forms of reports; Interim Report, Final Report, Narrative Report and Financial 
Report. All the price information in the reports should be given in euros, if not oth-
erwise agreed. The Interim Report has to be submitted to Commission, if that is 
agreed in the SGA. In the report the project has to be presented until that point. The 
Interim Report focuses on the implementation process and is done according to the 
standard format. (General Conditions Applicable… 2014, 22-23.) 
 
The Final Report is submitted to the Commission, when the organization requests the 
final payment. The Final Report includes the original proposal and possible amend-
ments. It consists out of two reports: Narrative Report (implementation process) and 
Financial Report (use of the assets). The Narrative Report is written in a Single 
Form-format, while giving the Commission summary of the implementation process 
and achievements. The Financial Report gives the Commission clear information 
about the use of the assets. (General Conditions Applicable… 2014, 22-23.) 
 
The Commission has the right to audit, from implementation stage until 5 years after 
the Commission’s final payment. The audit can be done also by another organization 
which Commission has mandated. If the audit is done during the implementation 
process, the report must be sent to partner organization in advance and they have a 
right to give a response. Transparency and openness are the key factors in the audit 
process. The audit is also a way for the information to flow from the Commission to 
the partner organization and vice versa. (Website of the DG ECHO Partners 2014.) 
The audits can be conducted in the field or in the organization’s premises (Website 
of the European Commission 2014). 
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6 DIFFERENCES BETWEEN DONORS 
Based on the chapters 5 and 6 the following conclusions can be made about the dif-
ferences in the guidelines between the MFA and the ECHO. The ECHO’s goal is to 
focus their aid to the forgotten crisis, when The MFA’s decisions are based on UN’s 
recommendations. Principles guide the activities of both donors. The principles are 
quite same for both donors. The ECHO’s principles are Humanity, Impartiality, In-
dependence and Neutrality and the MFA’s are Impartiality, Independence, Equality 
and Humanity. There is only a one difference in the principles, though neutrality and 
equality can be considered to be very close to each other. 
 
Both donors require the organizations to apply the funds by specified process. The 
MFA distributes its funds in two phases; in the beginning of the year 70 % of the 
funds are distributed and in fall the MFA concentrates on the forgotten crisis. In a 
crisis the organizations may leave Flash Appeal. The ECHO requires FPA from the 
organization. The funds are applied through Single Form. After approved grant ap-
peal the SGA is signed. The donors have their own application process, but the 
ECHO’s can be considered far more complicated, because it includes more steps. 
 
Procurement of Humanitarian Aid funded by the MFA must be done according to the 
Act on Public Contracts, if exceeding the thresholds. Therefore those strict rules pre-
sented in the 4.2, must be followed during the procurement process. The ECHO 
gives the organizations more freedom for the procurement of the goods. They only 
demand written procurement rules for procurements over 60 000 €. Due to this the 
ECHO’s rules can be seen more as ethical guidelines, while in the projects funded by 
the MFA the organization need to follow a law. 
 
The thresholds vary significantly between the donors. The Act on Public Contracts 
includes two different thresholds for material procurements: 30 000 € (National) and 
207 000 € (EU). The thresholds determine what phases the procurement must in-
clude. In the ECHO’s case there is only one threshold and it is 60 000€. The ECHO’s 
thresholds defines, which standards are mandatory for the procurement and whether 
the organization’s own written procurement guidelines are required. 
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Both donors require equal treatment in the procurement process. But the ECHO rec-
ommends supporting the local economy, when the MFA’s guidelines require being 
equal to all. The ECHO also prohibits cooperation with conflict of interest. The goal 
for the procurement in both guidelines is to have a genuine competition, which leads 
to a cost-effective procurement. 
 
The ECHO as a donor can been seen as more precise regarding the visual and com-
munication requirements for the projects, when the MFA’s requirements are seen 
more modest. The ECHO’s visual and communication guidelines are presented in the 
chapter 5.2.6. The guidelines can be seen important part of the process. The ECHO’s 
contribution needs to be specified by using their identification on goods, banners and 
all publications. In the projects funded by the MFA, the donor’s visual identification 
is optional on goods. But the contribution to the project must be mentioned in all of 
the organization’s publications. 
 
Both donors demand the organizations to write report after the project. The ECHO 
uses four different forms of report; Interim, Final, Narrative and Financial. Interim is 
mandatory only when it is agreed in the SGA. The MFA only demands Final report 
including financial report. The information needed in the reports is similar with both 
donors. The projects use of assets is demonstrated and the achievements are defined. 
The audit is part of the requirements set by both the MFA and the ECHO. The right 
covers both the organization and the country of destination. The ECHO also has 
specified guidelines for the remaining goods. 
7 CASE STUDY – COMPLIANCE WITH DONORS’ GUIDELINES 
In the empirical part of this thesis, the data is collected through interviews and obser-
vations made by the writer of this thesis during her internship in the Logistic Centre 
in 2014. The information can be considered to be mostly a primary, since it is col-
lected from interviews and observations. There are two different interviews for two 
different individuals: Procurement Officer Outi Amanor and Procurement Officer 
Tarja Huilla. The persons were selected, because they were responsible for the pro-
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curements in the two case projects. Procurement Officer Outi Amanor is interviewed 
about the MFA funded project in Syria, which started in 2013. The interview ques-
tions are presented in Appendix 1. Procurement Officer Tarja Huilla is interviewed 
regarding the ECHO funded project in Haiti in 2010. The interview questions are 
presented in Appendix 2. 
 
The interviews are done as semi-structured interviews. Semi-structured interview 
was seen as the best choice because it does not give ready answers; instead it gives 
the interviewee an opportunity to explain in their own words. The interview ques-
tions are there to help the progression of the interview. The goal is to have a good 
conversation between the interviewer and interviewee. The interviews were not rec-
orded as a request from the interviewees. Instead of recordings, notes were made 
based on the interviewees answers. 
 
After the interviews are held, the results are analyzes critically; they will be evaluat-
ed and compared to the information portrayed in the chapters 4 and 5 to find out how 
well FRC fulfills the requirements. Based on the findings, conclusions and recom-
mendations are written for the Case Company – the FRC’ Logistic Centre. The rec-
ommendations are targeted to the personnel responsible for the procurements in the 
Logistic Centre. 
 
Observations made during the internship in 2014 
 
The FRC stores their relief supplies in the Logistic Centre, from which the help can 
be sent quickly to the field. The goal is to have supplies for five clinics, which can be 
modified into two hospitals and one clinic. The goods stored in the warehouse are 
acquired in accordance with the FRC’ own procurement guidelines. The National 
Emergency Supply Agency also stores its supplies in the organization’s premises. 
The FRC can use these goods in exchange of procuring new ones. This ensures the 
goods circulation, since crisis situations occur less frequently in Finland. 
 
In most cases, the procurements were made by three procurement officers. One was 
responsible for international procurements, one for medical and technical procure-
ments for own preparedness and one for non-medical and non-technical procure-
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ments for own preparedness. Depending on the situation, the projects were divided or 
transferred to another procurement officer. 
 
During the internship it was noticed that in most cases the organization puts out to 
tender also the small purchases. The invitation to tender was usually sent to already 
known suppliers and more than two suppliers were used in a competitive tendering. 
In some cases the products such as medical devices were purchased straight from old 
suppliers in order to ensure the same model. In cases where the contract notice was 
published the responses to it were rare. The response rate for the contract notice de-
pended on the nature of the procurement. 
 
Since most of the procurements did not exceed any thresholds, the competitive ten-
dering was done among self-selected suppliers. The suppliers used were commonly 
known in advance. The Logistic Centre’s supplier database update was one of the 
tasks during the internship. The old details in the database were updated, but new 
suppliers were not contacted. 
 
The Logistic Centre did not have any guides for procurement and the personnel 
asked assistance often from the organization’s Logistic Coordinator. The most com-
mon problem areas were the necessary documents needed and the right progression 
of the procurement. An example was searched often from previous projects because 
there were not ready samples for all the necessary documents. 
 
During the internship, an attempt was made to standardize the organization’s docu-
ment saving instructions. The goal was to have all the personnel to save the docu-
ments under the same name and form. If the documents are saved under the same 
name on the organization’s database all members of the staff would find them with-
out obstacles, when it is necessary. The project’s paper versions are saved in a sepa-
rate room for at least 10 years. 
 
Over all the requirements set by the Act on Public Contracts was seen difficult to fol-
low. During the internship the Act was demonstrated for the procurement personnel. 
Also, the ECHO’s guidelines were discussed briefly. But during the summer the Lo-
gistic Coordinator left to another company and the training was not continued. 
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7.1 The MFA – relief supplies to Syria 
The civil war in Syria has transformed in to a deep humanitarian crisis, which affects 
mostly on the civilians, mainly the young and the old. The citizens are suffering from 
lack of food supplies, water, basic supplies etc. (Peltonen 2012.) In the 2013 The 
MFA donated in its fall fund allocation process 14.9 million € to those countries, 
who suffers the most. From those 14.9 million €, 2.9 million € was directed to people 
suffering from the crisis in Syria. In 2013 the MFA donated a total of 11.4 million € 
as a Humanitarian Aid to Syria. (Website of the Ministry for Foreign Affairs of Fin-
land 2014.) 
 
The interview with Outi Amanor 
 
Outi Amanor, who works as a Procurement Officer for FRC was interviewed for this 
thesis about the MFA funded project in Syria. Interview took place on 18.11.2014 at 
the FRC’ Logistic Centre. Miss Amanor was responsible for the procurement of the 
goods in this project. 
 
The funds were donated by The MFA to use as a Humanitarian Aid in Syria. The 
Ministry donated 1 million euros to the FRC at the end of 2013. The funds were 
transferred on January 2014. 
 
With that money, the FRC acquired 36 800 pcs of hygiene kits and 9 100 pcs of food 
parcels. The FRC’ first plan was to acquire the following goods: hygiene kits, food 
parcels, blankets and women’s emergency kits (WEK). But because of the increased 
need for food supplies and hygiene supplies on the field, the FRC got a request to 
focus on the food parcels and hygiene kits and to forget blankets and WEKs. The 
goods were procured for Syrian Arab Red Crescent (SARC), who was responsible 
for the distribution of the goods. 
 
The hygiene kits were procured using the Negotiated Procedure without contract no-
tice. The FRC decided to use the Negotiated Procedure, because even though ac-
quired goods are common, the set is not. Also the amounts were big and there were a 
significant rush on the field. In the other procurement - food parcels, the FRC used 
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the Direct Award as the procurement procedure. The Direct Award was chosen, be-
cause the significant need on the field needed a rapid response. Also, food parcels 
given as a Humanitarian Aid have precise requirements and therefore they cannot be 
procured from any one. Table 3 below demonstrates the content of the used food par-
cel. 
 
Table 3. Food Parcel Content List (Amanor 2014). 
 
 
The FRC did not publish a contract notice in neither of the procurements, because the 
FRC needed to avoid the time limits. This was done to get the help fast to those in 
need. The FRC usually publishes the contracts notice in the development projects, 
where more time can be reserved for the procurement. 
 
The FRC’ chose the most economically advantageous offer as the selection criteria 
for the procurement of the hygiene kits. The selection criteria were price, delivery 
time and quality. The percentage weights were not specified in the invitation to ten-
der. The products were tested by the Logistic Centre’s personnel to evaluate the qual-
ity. The desired delivery date was mentioned in the invitation to tender. 
 
ITEM/CONTENT LIST PACKING
1. RICE 2 packs of 4 kg. Each
2. WHITE SUGAR 1 pack of 5 kg.
3. BLACK TEA LEAVES 1 pack of 900 g.
4. CHICK PEAS (Dry, Medium) 1 pack of 2 kgs.
5. COOKING OIL (in. Veg. Sun flower) 1 bottle of 1.8 liter
6. TOMATO PASTE (min. 24 % conc.) 1 can of 800 g.
7. CANNED BEANS RECIPE (ready to eat) 2 tin cans of 400 g. each
8. CANNED TUNA CHUNKS/SOLIDS IN VEG. 4 tin cans of 160 g. each
 SUN FLOWER OIL (ready to eat)
9. IODIZED SALT (Dry) 1 pack of 500 g.
10. CANNED, FISH SARDINES (in Veg. Oil) 5 tin cans of 125 g. each
11. WHITE BEANS (Small, Navy Beans, Dry) 1 pack of 2 kg.
12. HALWA, TAHINI 1 pack of 1 kg.
13. VEGETABLE GHEE 1 can of 1 kg.
14. LENTILS (Brown/Red) 1 pack of 1 kg.
15. BULGUR (Dry) 2 packs of 1 kg. each
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The FRC sent the invitation to tender to the following five suppliers; Priyanka Mid-
dle East, Marketing-V, Toyop Relief, RVB International Ltd and GLS Dubai Office. 
These five suppliers were chosen, because they were considered to be experienced on 
supplying big amounts of hygiene kits in a short time frame. The food parcels were 
acquired from GLS Dubai Office, which can be considered as RC’ own Logistic 
Centre. In this procurement, GLS Dubai Office was considered to be the best choice 
because they offered food parcels which fulfilled the standards set by the SARC. Be-
ing located in Dubai, also the delivery time was suitable. 
 
In the hygiene kits, The FRC received offers from all the five suppliers mentioned 
above. The offers from RVB International Ltd and GLS Dubai Office were rejected, 
because they were incomplete. RVB International Ltd.’s samples did not include la-
bels and GLS Dubai Office did not send requested samples. The FRC chose the Pri-
yanka Middle East to be the supplier for the hygiene kits. The Priyanka Middle 
East’s offered the lowest price for the products, desired delivery date and satisfying 
quality. The procurement decision was made 10.4.2014. 
 
The award of contract made for the hygiene kits included the following information; 
quantities, product specifications, total price, buyer’s information and destination 
information, payment terms, delivery terms, necessary documents and the FRC’ 
Terms and General Conditions. The document was made by writing on the 9.4.2014. 
In the food parcel procurement there were not separate award of contract made; in-
stead GLS Dubai Office’s own document Logistics Service Request (LSR) was 
signed. There were two LSR documents, one for 6 000 pcs and another one for 3 100 
pcs. The documents were signed 21.3.2014 and 2.4.2014. 
 
The total cost for the hygiene kits was 392 288.00 €. The total costs for food parcels 
were for the first order 249 000.00 CHF and for the additional order 123 294.72 
CHF. In euros the food parcels total would be approximately 305 512 €, using rates 
on contract dates (Website of the OANDA 2014). The contract award notice was not 
published in either of the procurements. 
 
There were small delays in the shipments both in food parcels and hygiene kits. No 
compensations were requested from either of the suppliers. In these rapid Humanitar-
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ian Aid projects, the FRC is more sympathetic for suppliers’ small delays. Majority 
of the suppliers arrived in a good condition to Syria. There were suspicions that local 
custom officers may have taken few products from the shipment. 
 
There were few difficulties/obstacles during the procurement process. The quality of 
the samples received from the tenders varied significantly. Some tenders did not send 
requested samples and some of the received samples did not have labels on them. 
The most common obstacles are difficulties in the customs in the country of destina-
tion. In these procurements, there were suspicions about local custom officers taking 
few products from the delivery. 
 
In Ms. Amanor’s opinion The Act on Public Contracts is quite difficult to remember 
and to follow. During procurements there are times, when it is hard to remember 
what is required. Especially after the Procurement Coordinator, whom responsibility 
the procurements was left to another company, the training of Act on Public Con-
tracts decreased. Therefore the public procurement could need more specified atten-
tion, in a form of training. 
7.2 The ECHO – clinic and shelters to Haiti 
The FRC first real cooperation with the ECHO was in 2001, after earthquake in Gu-
jarat, India. The earthquake occurred on 26
th
 of January, killed 20 000 and injured 
55 000 people. The FRC sent a field hospital in Gujarat, after receiving request from 
India. The organization was short of funding, but the ECHO reached out and funded 
the operation by 2.1 million euros. (ECHO information and communication 2002, 2; 
European Union Humanitarian… 2012.) 
 
The earthquake rocked Haiti on January 12
th
 in 2010. The earthquake occurred in the 
afternoon and was estimated to be 7 in the Richter scale. (Virtanen 2010, 7.) Over 
200 000 people were killed and approximately 300 00 were injured. 1.3 million Citi-
zens were left homeless. The costs from the earthquake were estimated to be 92 % 
from Haiti’s Annual National Income before the earthquake. (Haiti 2010 – Su-
omen… 2010.) 
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The interview with Tarja Huilla 
 
Procurement Officer Miss Tarja Huilla was interviewed for the FRC’ ECHO funded 
project in Haiti. The interview was held on 25.11.2014 at the FRC’ Logistics Centre. 
The operation included shipping a mobile clinic and shelters to Haiti. 
 
The FRC’ received donation to this project from the ECHO, also the funds from the 
Disaster Relief Fund was used. For the clinic the FRC had 774 498.00 € to operate, 
700 000.00 € was received from the ECHO. For the shelters the FRC had 
2 244 290.00 €, 1 998 900.00 € was received from the ECHO. From these funds the 
FRC acquired a mobile clinic to operate in Haiti and shelters for Haitians. All the 
information was public and available for the donor. 
 
The objectives used in the project were same as those the FRC uses in their Emer-
gency Relief Unit (ERU)-operations. Those objectives are to improve country’s 
health care level after disaster and help people in need. In the Haiti’s case the results 
were better than normally, before the earthquake the level of the health care in Haiti 
was negligible. Because of the contributions of all the organizations, Haitians were 
given an opportunity for health care. 
 
The ECHO’s ethical standards; Humanity, Impartiality, Independence and Neutrality 
are similar to the FRS’s own standards, which are Humanity, Equity, Impartiality, 
Independences, Voluntariness, Unity and Universality. The FRC’ personnel work in 
accordance with the standards. Therefore the ECHO’s standards can be considered as 
fulfilled during the project in Haiti. 
 
During the project, the ECHO’s previous procurement guidelines were valid. The 
total amount of the procurement exceeded the thresholds. Therefore the organiza-
tion’s procurement guidelines were obligated to be followed. The FRC have their 
own written procurement guidelines, but they are not public. The FRC’ guidelines 
are stricter concerning the thresholds and standards, than those set by the ECHO. 
 
Because of the extreme rush, the goods could not be procured according to the nor-
mal process. The clinic was acquired straight form the FRC’ own warehouse. This 
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allowed the clinic to be delivered to Haiti, only few days after the earthquake. Most 
of the shelters were acquired from National Emergency Supply Agency, which 
warehouses its supplies in the Logistics Centre’s premises. The FRC has a contract 
with the National Emergency Supply Agency; the FRC warehouses their goods and 
have right to use the good in exchange for procuring new ones. Because of the need 
for shelters exceed the supplies in the Logistics Centre, the FRC made additional 
procurements directly from supplier in Pakistan. Those tents were delivered straight 
to Haiti. 
 
The local economy was supported during the project, by hiring local staff for exam-
ple to be a security, interpreter and kitchen staff. This is standard for ERU-
operations. The fuel was also procured from Haiti, because it cannot be transported 
by airplane. One of the reasons the shelters and clinic was not purchased from Haiti, 
was that the country’s economy could not handle such procurement. 
 
The goods were delivered on time and in a good condition. The airports in Haiti were 
overbooked and there were not enough storage space for all the relief supplies. 
Therefore the delivery of the shelters was delayed, partly because of the marks in the 
goods were not clear enough for employees from the other RCs. 
 
The ECHO’s visibility was ensured, by adding the ECHO’s identification on the 
goods. The identifications were used also in the loading - and distribution phase. Pic-
ture 3 below is taken from shelters distribution site. 
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Picture 3: ECHO and RC visibility at the relief items distribution at Haiti (The Finn-
ish Red Cross 2010). 
 
The EU’s contribution to the donation was mentioned in all of the FRC’ publications. 
There were also plans to manufacture beach flags with the ECHO’s identifications. 
The design is presented in the picture 4 and 5 below. The plan was not implemented. 
 
 
Picture 4: Beach flag with ECHO’s identification 1 (The Finnish Red Cross 2010). 
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Picture 5: Beach flag with ECHO’s identification 2 (The Finnish Red Cross 2010). 
 
The project was exceptionally long. The remaining goods from the clinic were re-
leased to Haiti Red Cross Society (HRCS) and Haiti Health Officials. The admin-
istration goods were given to HRCS and remaining clinic equipments and goods to 
Haiti Health Officials. Since the shelters were distributed to Haitians, there were no 
remaining shelters to release after project. 
 
The problems that Ms. Huilla faced during the project were involved in the infor-
mation needed in the report Even though the ECHO gives freedom for the procure-
ment of the goods; they are strict on the information needed in the reports. The 
guidelines could be clearer for the staff working with the procurements. 
8 ANALYSIS OF RESULTS 
The idea for this thesis was born during the internship of the writer of this thesis. The 
guidelines were seen difficult to understand and to follow by the organization’s per-
sonnel. Based on the interviews and the observations, the following assumptions can 
be made; Humanitarian Aid supplies must fulfill strict requirements, but at the same 
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time the goods should be delivered rapidly to the country of destination. Therefore 
for example the time limits obligated by the Act on Public Contracts to be followed 
can complicate FRC’ operations. The procurement process takes time which can 
have a negative effect on the project’s result. People in country of destination may 
not have much time to wait for the delivery. 
 
The FRC’ answer is their own preparedness which includes clinics, shelters etc. But 
since the goods are bought in several lots to the warehouse, the procurement’s total 
cost may not increase over the thresholds. Therefore the procurement guidelines may 
not be mandatory to be followed during the procurement. The procurements are 
made solely based on the FRC’ own procurement guidelines, giving a great responsi-
bility to the organization. Decision to do the competitive tendering is solely on the 
organization’s hands. 
 
In addition, the FRC knows a wide range of suppliers specialized in a supplying re-
lief supplies. These suppliers are known to produce large amounts of relief supplies 
rapidly, according to set requirements. But using the same suppliers can have a nega-
tive effect on the competitive tendering. The extant of the number of suppliers has a 
crucial effect on ensuring the effectiveness of the competitive tendering. Especially, 
when the procurement unit does not send contract notice and instead sends the invita-
tion to tender to suppliers of their choice, the procurement unit has a significant im-
pact on the outcome of the procurement. The number and the diversity of the suppli-
ers have great impact on the outcome of the tendering. 
 
Since new companies are established and old ones are closed frequently, the search 
for new suppliers is especially important in organizations like the FRC. The organi-
zation acquires products that are not common in the Finnish markets, because of that 
they may not receive responses to the contact notices as often. Therefore the invita-
tion to tender must be sent to possible suppliers by themselves. This leads to follow-
ing situation; the supplier selection is based on personnel’s own opinion and previous 
experience. Therefore the procurement unit may miss more affordable offers from 
unknown suppliers. Because of this, it is the organization’s responsibility to look for 
new suppliers continuously. 
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The MFA’s guidelines 
 
Procurements done in the MFA sponsored projects must be done according to the 
Act on Public Contracts, since the funds are donated by the Government and there-
fore can be considered as public funds. The thresholds define how the process should 
progress. In the Syria operation, the procurements total costs exceeded the EU 
threshold 207 00 €, presented in the chapter 4.2.1. The procurement of the hygiene 
kits and food parcels should have been done according to the Act on Public Con-
tracts, but there were few mistakes made during the process. There should not be any 
exceptions in the compliance with the Act on Public Contracts, if not otherwise per-
mitted. Errors in compliance with the law can lead to complaints to the Market Court 
or to donor’s refund claims. The significant detectable defects in the project are pre-
sented below. 
 
In the procurement of the hygiene kits, the Negotiated Procedure was used. The 
grounds for the decision are equivalent to those mentioned in the chapter 4.2.2; the 
kits are not commonly sold in the markets. The most economically advantageous of-
fer was used, but the weights of the values were not defined as mentioned mandatory 
in the chapter 4.2.3. The most economically offer ensures the quality of the goods 
and also gives the delivery time weighting. But since the weights on the values were 
not specified, the decision was made solely on procurement officer’s opinion. The 
decision cannot be made according to person’s own opinion; therefore the weights 
must be mentioned in the invitation to tender. Specification of the weighting of the 
criteria ensures equal treatment for all the suppliers. Accurate scoring specified in the 
procurement decision reduces also suppliers’ chances to complain about the decision 
to the Market Court. 
 
The criteria set; quality, price and delivery time are permitted to use. The set criteria 
are not considered to be discriminatory against suppliers. The invitation to tender in-
cluded all the necessary information except the weights of the values. The opening 
ceremony was not made, but the offers information was written in a bid comparison 
document. The opening ceremony is mandatory to ensure the equal treatment. The 
offers should not be opened in advance and the opening ceremony must be docu-
mented for future reference. The supplier who offered the desired delivery time, low-
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est price and satisfying quality was chosen, but the grounds for selection were left 
unclear. On what grounds that quality, price and delivery time was better than oth-
ers? 
 
The procurement process did not proceed in a correct order, as the award of contract 
was signed on the 9
th
 and the procurement decision was signed on the 10
th
. The pro-
curement decision must be done in advance and must be sent to tenders before the 
award of contract, because the suppliers must have an opportunity to complain about 
the procurement decision. The procurement decision included information about all 
the offers and grounds for the procurement procedure and decision. The award of 
contract must be made separately later on to avoid problems in the future. Even 
though the procurement unit does not need to comply with the time limits because of 
external reasons, the award of contract should not be sent before procurement deci-
sion has reached the suppliers. If the procurement unit fails to do all the parts of pro-
curement in a right progression, they may need to prepare for Market Court or a pull-
back of the grant. 
 
Since the MFA do not require visibility on the goods, the lack of identification was 
accepted. Since the goods had RC’ visual identification on them, should the goods 
have also the donor’s identification on them. Specially, because the ECHO’s identifi-
cation is used in the ECHO’s project. Government identification can also have a neg-
ative impact on the project in a man-made crisis such as the crisis in Syria. 
 
The procurement of the food parcels was done as a Direct Award. The ground for the 
use of the procedure was according to reasons presented in the chapter 4.2.2; there 
were significant rush from external reasons. The contract notice was not published 
according to the grounds presented in 4.2.3; by not sending the FRC avoided the time 
limits. The goods were purchased from a competitive supplier, which offers goods 
according to field’s requirements. The external reason is quite difficult to establish. 
In this case, the external reason was the man-made crisis in Syria which the FRC 
have not affected. But since the money had been transferred on January but the goods 
were procured in March-April, the FRC’ actions to start the procurement fast can be 
questioned. 
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The procurement decision was not made even though it is mandatory. All though 
procuring goods directly from supplier, the necessary documents should be done. 
The signed LSR-document worked as the award of contract. A separate award of 
contract document was not made. The right documents can reduce possible problems 
in the audit. Also, if there is a problem in the delivery the official document with the 
necessary information allows compensations 
 
No compensations were required because the delays in the procurements were minor. 
The FRC approach towards the compensation can be considered a good one. Minor 
delays which have occurred when working in a crisis situation may not be intention-
al. What is proper financial management; to ask compensations for all delays or to 
evaluate each delay individually? Since procuring Humanitarian Aid goods the pro-
curement unit should consider all projects as individual situations and based on it de-
termine if compensations are needed. In a crisis, the situation is in a constant flux. 
The FRC should require evidence for the reasons behind the delays in every case. 
 
The contract award notice was not published in either of the procurements. As men-
tioned in the chapter 4.2.3 the contract award notice is mandatory in the procure-
ments exceeding the EU-thresholds. Since the procurement of hygiene kits exceeded 
the EU-thresholds, the contract award notice should have been made in HILMA. In 
the procurement of the food parcel the second procurement can be seen as additional. 
But in my opinion the procurements should be considered as single, since the award 
of contracts are made so close to another. Additional order is usually a procurement 
made later during the project. The lack of contract award of notice can lead to carp-
ing in the Audit. The procurement personnel’s responsibility for the procurement 
lasts till publication of the contract award notice. 
 
The projects objectives – to improve hygiene conditions, and to provide food assis-
tance, were achieved during the project. The goods were delivered on time to the 
SARC. From which the SARC distributed the assistance to Syrians. Since the project 
was conducted this spring, the final report has not been written yet. The MFA has not 
audited the project, since the organization still have time make the final report. The 
preparations for the audit should be made by the procurement officer in advance, to 
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avoid oversights. All the necessary information should be stored both in electronical-
ly and in a paper version,  
 
The ECHO’s guidelines 
 
The ECHO gives the organizations more autonomy regarding the procurement of the 
goods. Their procurement guidelines can be seen more as ethical instructions, since 
the organizations may use their own procurement guidelines. The written procure-
ment guidelines are mandatory in procurements exceeding 60 000€ The FRC has the 
rules written done, but they are not a public document. The donors still have an ac-
cess on them, if they request it. Even though the FRC has written guidelines for pro-
curement, it should be a public document to ensure the requirements for transparency 
mentioned in the chapter 3 – definition of public procurement. 
 
The procurement of the mobile clinic and shelters were done according to 5.2.1, 
which refers to situations where the Single Offer is allowed. Since the earthquake left 
thousands of people in need, the assistance had to be delivered quickly to Haiti. The 
Single Offer is acceptable in situation were the goods need to be transferred in few 
days but line between internal reason and external reason for urgency can be blurry. 
For example the natural crisis can be hard to predict but for man-made crisis assis-
tance can be easier to plan. 
 
The ECHO’s ethical standards can be considered as fulfilled by the FRC, because 
they are same as those the FRC’ operations are based on. The requirements men-
tioned from chapter 5.2.2 to 5.2.4 are the same as the FRC own standards and Terms 
and General Conditions used in the procurements. Even though the organization’s 
standards are same, clear evidence should be provided of the fulfillment of the stand-
ards. Clear evidence may reduce problem situations at the end of the Action. 
 
In the Haiti’s Case there was no party of conflict since it was natural disaster. In cri-
ses which are caused by man, the FRC should focus to prevent their cooperation with 
party of conflict. Since, it is the clause which can be followed with organization’s 
own choices. The clause for supporting the local economy presented in the chapter 
5.2.2 was fulfilled, within the limits of the country’s economy. After natural disaster 
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the local economy needs subtle support, which was achieved in the Haiti’s case by 
hiring locals and procuring the fuel from Haiti. 
 
The goods were delivered on time and no remediation, defined in the chapter 5.2.1, 
was required from Transport Company. The small delays from the Haiti’s airport to 
the beneficiaries were partly caused by lack of storage and unclear markings. The 
delays were mostly explained by the crisis situation. In disaster situations both man 
and nature, the delays can be considered almost a must. Therefore every situation is 
different. In Haiti’s case the FRC was extremely fortunate to deliver the goods on 
time. Clear and similar marking instructions for all the RC personnel could prevent 
misunderstandings on the field. 
 
One of the ECHO’s focus points are the visibility and communication during project. 
The FRC used the identification on goods and in distribution phase and therefore the 
visibility requirements can be considered as fulfilled. The ECHO’s identification was 
visible from the Logistic Centre to the field in Haiti. The FRC did not use banners 
(Picture 2) during the project in Haiti. Since the clinic was operated as a mobile, the 
banners could be seen as difficult to use. The FRC designed beach flags with the 
ECHO’s identification, but it was not implemented. The FRC complies with re-
quirements of visibility satisfactorily and the beach flag offered a new possibility. 
The FRC should develop the idea further and use the beach flags in further projects 
were banners are not an option. Since the visibility is such as important part of the 
projects from the ECHO’s point of view, the FRC’ readiness to ensure the visibility 
is minimal. The FRC does not have a clear instruction for the personnel of the num-
ber of identifications such as stickers and their position on goods. This can lead to 
delays on departure and lack in visibility. 
 
The remaining goods were released to the officials in the country of destination. The 
donation was made according to the instruction presented in chapter 5.3. Since FRC’ 
principle is to donate remaining goods for local RC and Health officials, there may 
be problems during the release. Do the FRC even try to shift the goods to other pro-
ject or do they just appeal to specific section to avoid the transfer? 
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The FRC left a final report, explained in the chapter 5.3, with the necessary infor-
mation. The information needed was not clear enough for the Procurement Officer. 
Since the procurement was done from the FRC’ own Logistic Centre, the procure-
ments may have been done long time ago. Gathering information from old procure-
ments can be a difficult job, if the information is not stored properly and information 
needed is not known exactly. The ECHO used their right for audit and the FRC 
passed the inspection, which means that the report included all the necessary infor-
mation and the procurement was made well enough.. 
 
The FRC had defined required objectives for the project. The objectives were same 
as in other ERU-operations; to help people in need and improve the health care level. 
In Haiti’s case the result were better than before the earthquake regarding the health 
care level, which improved. Based on this the project in Haiti can be considered as 
success for the FRC. 
9 RECOMMENDATIONS 
After interviewing the FRC’ procurement personnel and analyzing the interview re-
sults and observations made during the internship the following recommendations 
can be made to improve the compliance with the donor’s guidelines; Although, the 
FRC is highly efficient sending the ERU-units to the field, difficulties are encoun-
tered usually in the procurement or reporting phase. For example the mobile clinic 
was sent to Haiti in just few days after the earthquake, but the biggest problems were 
faced during the reporting. Also, the Act on Public Contracts and its requirements 
were seen as difficult to follow by procurement officer Outi Amanor. The results and 
observations made during the internship supports Ms. Amanor’s opinion. 
 
Based on this, the Logistic Centre’s focus should be on training the personnel. The 
information presented in the chapter 4.2 provides the necessary information, which 
can be used as training method. Training is a great method to improve the person-
nel’s knowledge on the subject. With right knowledge mistakes occur less frequently. 
The focus of the training should be on Open Procedure, Negotiated Procedure and 
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Direct Award. These three procedures can be considered to be the most used proce-
dures in the Logistic Centre’s point of view. Since the Law on Public Contracts is 
wide area, limiting the area can make the learning easier. 
 
The correct progress of the process in each of the procedures should be clear for all 
the procurement personnel, to avoid mistakes and oblivions. Usually there is not time 
to seek the information for long; therefore every personnel should have summaries of 
the procedures nearby their desk, from which they can check the information needed. 
These summaries of the main procedures could be done during the training. 
 
The main errors made when following the MFA’s guidelines were missing weighting 
of criteria for the most economically advantageous offer and forgetting to publish the 
contract award notice. The personnel should determine the weight values for the set 
criteria and use a tool such as excel formula to define the most economically advan-
tageous offer. The decision should not be based on procurement officers own opin-
ion. The procurement unit must have written evidence about the decisions for further 
reference. Problems at these points can be considered to be grounds for supplier’s 
appeal and donor’s grant pull-back, therefore they should be minimized. 
 
As mentioned in the chapter 6 the ECHO’s guidelines can be seen more as an ethical 
and visibility guide, giving freedom for the procurement phase. Even though the 
ECHO does not have strict rules about the procurement; it is extremely strict about 
the reporting of the project. Therefore the biggest recommendations concerning the 
ECHO’s guidelines are to focus on the visibility of the donor and report. 
 
The FRC designed the beach flags (Picture 4 and 5) with the ECHO’s identification 
for the Haiti operation, but the plan was not implemented. In cases like Haiti where 
the clinic was operated as a mobile the banners can be seen as difficult to use, the 
beach flag could be an alternative solution. The beach flags are easy to use and en-
sure visibility. Therefore they can be considered as a great alternative for the ban-
ners. FRC should develop the idea further. With ready model the flags can be manu-
factured faster if and when they are needed. The best solution would be to have the 
beach flags ready in the Logistic Centre, were they can be sent straight to ECHO 
funded projects. With clear visibility instructions such as the number of stickers and 
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their position, every member of the Logistic Centre can add the identifications on the 
goods. This reduces deficiencies in the donor’s visibility during the project. 
 
One of the biggest obstacles faced during the Haiti project was the information need-
ed during reporting. Which reflects well the situation in the FRC; the organization 
operates extremely well on the field but during the reporting there are confusions. 
Even though the reporting is the headquarters responsibility, reporting guidelines 
should be informed to the procurement personnel working in the Logistic Centre. 
With accurate knowledge of the required information the procurement personnel can 
give the necessary information in advance, not when it is already late. The infor-
mation needed is also easier to find when the project is in progress, instead when a 
new project has already started. 
 
Since the products acquired for humanitarian actions are quite common such as shel-
ters, the manufacturing of the goods can be considered not rare. Therefore in cases 
where the goods can be procured from other than the FRC’ own Logistic Centre, the 
invitation to tender should be sent to several possible suppliers. The FRC should im-
prove their supplier database by obtaining new suppliers options. A wide range of 
suppliers is a requirement for a good competitive tendering. Since the writer of this 
thesis updated the supplier database, the next step would be to seek new possible 
suppliers. The FRC could use their connections with other RC’. 
 
For further studies 
 
The Humanitarian Aid answers to tragic need after a crisis. The development aid can 
be considered to improve the public welfare in a long term. The MFA also donates 
money to development operations. The EU’s development and cooperation funds are 
managed by the EuropeAid. (Website of the European Commission 2014; Website of 
the Ministry for Foreign Affairs of Finland 2014.) For further studies I would rec-
ommend to look on the organization’s development cooperation-procurements. Be-
cause this study focused solely on the Humanitarian Aid procurements, which are 
usually required to happened more quickly than normal procurements. Therefore ex-
ceptions in the guidelines can be seen as more common in Humanitarian Aid pro-
curement. 
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10 FINAL WORDS 
 
This thesis provided an opportunity to research a frequently studied subject – the 
public procurement, from a different point of view. When considering the public 
procurement often comes to mind the procurements done by the municipal authori-
ties and government authorities. This thesis studied the subject from humanitarian 
organization’s point of view. The study showed how the public funds are applied and 
what are required from the applier – the humanitarian organization. 
 
The goal for this thesis was to determine what instructions donors set for humanitari-
an organizations for the procurement of Humanitarian Aid goods. The idea was born 
during the internship of the writer of this thesis. The guidelines were seen difficult to 
follow and remembered by the FRC’ procurement personnel. This thesis demonstrat-
ed the guidelines of main donors of Humanitarian Aid: The MFA and the ECHO. By 
using these two donors as examples, this thesis also had an opportunity to compare 
both Finnish - and EU guidelines. Defining the differences between the guidelines 
was one of the objectives of this thesis. It was shown that the ECHO’s rules can be 
considered as more an ethical guidance. The ECHO is more focused on their visibil-
ity, giving more freedom for the humanitarian organization for the actual procure-
ment. While the MFA requires the Act on Public Contracts to be followed during the 
organization’s procurements. 
 
This thesis provided a short introduction on the basis of the FRC as a humanitarian 
organization and its international operations. The procurement guidelines were di-
vided into separate chapters to make the thesis legible and understandable. The 
guidelines were presented from applying the funds until the end of the project – do-
nor’s right for audit. The focus was on the procurement of the goods and donors’ re-
quirements for their visibility, since it is Logistic Centre’s main responsibility. 
 
To ensure that the research was not just a theoretical study there were two projects 
used as case projects in the empirical part: humanitarian relief supplies to Syria and a 
mobile clinic and shelters to Haiti. By analyzing these projects the FRC’ problem 
areas regarding the procurement guidelines were defined. Though there were not any 
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significant grievances this thesis provided solutions for personnel working in the Lo-
gistic Centre. The suggested solutions may help to improve personnel’s working per-
formance. 
 
The research can be seen as valid since there were significant similarities with the 
interview results and observations made during the internship. By using the two cas-
es as examples, a clear image of humanitarian aid project as a whole process was 
presented for the reader. Because the Humanitarian Aid projects are different every 
time, also the procurements can vary between different projects. Therefore the re-
search results could have been slightly different if other projects had been used. 
However, the observations generalized results. This thesis provided recommenda-
tions for the areas of development. By acting accordingly the FRC can improve the 
quality of the procurements. 
 
There were doubts about the diversity of the sources since there are not as much lit-
erature written about the ECHO and its guidelines, compared to publications regard-
ing the Act on Public Contracts. Since the thesis focused on the procurement guide-
lines for Humanitarian Assistance which tent to change frequently, the use of the 
electronic sources were justified to provide accurate information. The sources relia-
bility was ensured by using the most updated choices, the electronic sources. 
 
In my own opinion this thesis presented the whole process carefully and gave an-
swers to all research questions. For me the theoretical part of the report was easier to 
write. The obstacles I faced during this project happened during writing of the empir-
ical part of this thesis. Interviewing the Logistic Centre’s personnel was easy for me 
since the topics were familiar for me, as well as people. The conversations pro-
gressed well. I noticed that I experienced difficulties describing my findings careful-
ly enough, so that reader whom the subject is not familiar can also understand it. For 
my next research, I would concentrate more on the interview questions. Because in 
this research I noticed the structure of the questions was not always ideal. 
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 APPENDIX 1 
 
Interview questions for Outi Amanor 
 
Please describe your position in the organization and the main responsi-
bilities 
 
1. Who donated the funds? 
2. How large was the funding? 
3. What was acquired with that money? 
4. Where there any changes in the acquisition or in the amounts? 
 
5. Which procurement procedure was used? Why? 
6. Did you publish the Contract Notice? When? 
7. What kind of invitation to tender was made? 
8. How many offers were received? Were all acceptable? 
9. On what ground you chose the supplier? 
10. When the Contract Award was made? Was it made by writing? 
11. Did you publish award notice in HILMA? When? 
12. Did the supplier deliver the supplies on time and in what condition? 
 
13. What kind of difficulties or obstacles you faced during the procure-
ment process? 
14. What guidelines you needed to follow? 
15. Where the guidelines set by the funder sufficiently clear for you? 
  
 APPENDIX 2 
 
Interview questions for Tarja Huilla 
 
Please describe your position in the organization and the main responsi-
bilities in the organization 
 
1. Could you please explain the Project- Clinic and shelters to Haiti? 
2. Who donated the funds? 
3. How large was the funding? 
4. What was acquired with that money? 
5. Were there any changes in the acquisition or in the amounts? 
 
6. What were the objectives for the operation?  
a. How those objectives were fulfilled? 
7. Where the ECHO’s ethical standards fulfilled? 
8. On what grounds the supplier was chosen? 
9. How transparency of the information was ensured? 
10. Did the procurement exceed 60 000 € 
11. Did the FRC operate with party in conflict?  
12. Did you support local economy in this operation? How? 
13. Were the supplies delivered on time and in good condition? 
14. How the visibility of donors was guaranteed? 
15. What happened to the remaining goods after the project? 
 
16. What kind of difficulties or obstacles you faced during the procure-
ment process? 
17. Where the guidelines set by the funder sufficiently clear for you? 
 
